

Gonzalez Montalvo, Angie (AAPP)

From: Fontanes Gomez, Fermin (AAPP)
Sent: Friday, August 16, 2019 5:56 PM
To: Ralph Kreil Rivera; Jose Ortiz; Edison Aviles Deliz; jorge.l.morales@pridco.pr.gov; Marrero, Omar (AAFAF)
Cc: Perez, Isis (AAPP); Gonzalez Montalvo, Angie (AAPP); Efran Paredes Maisonet
Subject: Referendum Addendum No. 4 - Electric Power Transmission and Distribution System RFP
Attachments: 2019-08-16 P3A - TD RFP - Addendum No. 4.pdf

Dear Members of the Partnership Committee,

In accordance with Article 8(b) of Act No. 29-2009, as amended, known as the Public Private Partnerships Act (“Act 29”) and Section 3.4 of *Regulation for the Procurement, Evaluation, Selection, Negotiation and Award of Partnership Contracts and Sale Contracts for The Transformation of the Electric System Under Act No. 120-2018, as Amended* (the “Regulation”), the Puerto Rico Public Private Partnerships Authority (the “Authority”) hereby submits for your consideration a request to approve the revised timeline summarizing certain key milestones in the process of the Request for Proposals for Puerto Rico Electric Power Transmission and Distribution System RFP 2019-2 (“RFP”) approved by the Partnership Committee (the “PC”) on February 1, 2019.

For your benefit, the Authority includes the revised timeline below showing the revisions made to the previous timeline included as part of Addendum No. 3 to the RFP.

Milestones	Original Target Dates
Period for due diligence and Q&A process	February through September
Distribution of revised draft of O&M Agreement	Expected early August
Distribution of definitive evaluation criteria for Binding Proposals	Expected early August
Qualified Respondents provide comments to revised draft of O&M Agreement	Expected end of August
O&M Agreement discussions with Qualified Respondents (if needed)	N/A
Distribution of final form of O&M Agreement	Expected mid-September
Distribution of definitive submission instructions under Section 4.3 of the RFP for Binding Proposals	Expected early August
Binding Proposal submission deadline	Expected mid-October
Notification of Selected Proponent to enter into O&M Agreement	Expected end of October

If approved by the Members of the PC, the revised timeline will be circulated to the proponents as part of Addendum No. 4 (included herein) to the RFP.

To that effect, the Authority respectfully requests the Members of the PC to, in the exercise of their responsibilities under Act 29 and the Regulation, approve Addendum No. 4 (included herein) to the RFP. Unanimous written consent from all Members of the PC is required to approve this Addendum No. 4.

Please provide your votes no later than 12:00 pm on Monday August 19, 2019. As previously stated, all of the Members of the PC must submit a vote in favor of the proposed modifications in order to become approved.

Please reply to all of the other Members of the PC.

Fermin Fontanes

Director Ejecutivo

Puerto Rico Public Private Partnerships Authority

Autoridad de Asesoría Financiera y Agencia Fiscal

Teléfono: (787) 722-2525 Ext. 15330

Email: Fermin.Fontanes@p3.pr.gov

Web: www.p3.pr.gov



GOVERNMENT OF PUERTO RICO
Puerto Rico Public-Private Partnerships Authority



CONFIDENTIALITY NOTE: This electronic transmission contains information belonging to the Puerto Rico Fiscal Agency and Financial Advisory Authority, its subsidiaries and/or affiliates, which is confidential and/or legally privileged. If you are not the intended recipient, please immediately advise the sender by reply e-mail or telephone that this message has been inadvertently transmitted to you and delete this e-mail from your system. If you have received this transmission in error, you are hereby notified that any disclosure, copying, distribution or the taking of any action in reliance on the contents of the information is strictly prohibited. Unauthorized use, dissemination, distribution or reproduction of this message by other than the intended recipient is strictly prohibited and may be unlawful.